




FIELD PLAYBOOK · WATER · WASTEWATER · STORMWATER



Run the project with Droobi



One operating system for a single job or a whole program — permits, locates, procurement, safety, cost, and closeout. You hand Droobi the goal, the constraints, and the context, and steer from two screens: a private control center and a public site.

DISCIPLINE

One Water — W / WW / SW

DELIVERY

Construction · Consulting

SCALE

Small → Program

SYSTEM

Clearwater v6 · Rev 1.0

Old project software was a filing cabinet with a login — you did the thinking, it stored the result, slowly, across nineteen tabs. This is the opposite bet: **one agent that reads your whole project folder at once** — the permits, the locate tickets, the submittals, the field notes, last month's cost report — and tells you the thing your schedule is quietly ignoring. Three inputs, in order: **the goal, the constraints, the context**. Everything else feeds one of two screens.

What sinks water work is rarely bad engineering. It's a locate ticket that expired, a valve on a 26-week lead nobody flagged, an environmental permit condition read too late, a parallel project trenching the same corridor next month. *Information that existed but never reached the right place at the right time*. An agent that holds all of it at once and cross-checks it is aimed straight at that.

In a moment? Jump to the prompts, by moment.

BEFORE YOU START

SET Model, effort & the project folder

00 Classify before you publish

PART 1 • SET IT UP

01 Give it the goal, not the plan

02 Give it the constraints

03 Own your context

PART 2 • THE HARD LOOK

04 Consider different paths

05 The Blind Spot Pass

06 The risk register

07 Critical path & what controls it

08 Safety & compliance

09 Stakeholders & who approves what

PART 3 • RUN IT

10 Checkpoints & honest status

11 Control center & public site

12 Cost management & reports

13 Reports on demand

14 The weekly ritual

15 Portfolio: consolidate & overlaps

16 Droobi & the cheaper models

17 Retro & seed the next job

REFERENCE

QR The prompts, by moment

00 **Classify before you
publish**

The one mistake you can't walk back. Everything else is recoverable.

01

Set it up

Goal, then constraints, then context. Get these right and everything downstream sharpens.

02

The hard look

The plan exists. Before money moves, make it survive contact — with real alternatives, then with everything your own files already know.

03 **Run it** Planning takes weeks; running takes months. This is the operating rhythm — honest checkpoints, two screens, the reports, and the weekly session that keeps them true.

One **Water** OS • Project Playbook

Clearwater design system v6 • Rev 1.0 • agent: Droobi

One folder of plain files per job • HTML regenerated, never hand-edited • every claim tied to an artifact.

Locate colors follow the APWA uniform code. Verify permit, locate, and safety requirements against your jurisdiction's current rules – this is an operating method, not legal or regulatory advice.